
Acceler8 Projects Update (as of December 1, 2005) 
Note: 

tDates shown represent current estimates for construction s art and finish times. 
Construction costs shown are preliminary estimates based upon 2004 US dollars. 

Projects Status 

• EAA Reservoir A-1 / Bolles & Cross Canals – Basis of Design submitted 
October 2005; geotechnical, surveying and hydraulic modeling work 
complete; Temporary Test Cells construction and monitoring completed; 
Bolles & Cross Canals awaiting results from Regional Feasibility Study; RFP 
for Construction Management @ Risk contract for Phase 1 construction of 
seepage canal underway and will be completed soon; Project 
Implementation Report submitted. 

Temporary Test Cells 
o Started Construction: January 2005  

June 2005 
$ 8.5 million 

o Completed (monitoring) 
o  Construction Cost (Bid): 

EAA Reservoir A-1  
o Planned Start of Construction: A

J
$

o Estimated Completion (Operational):  
o  Estimated Construction Cost: 

Bolles & Cross Canals 
o Planned Start of Construction: 
o Estimated Completion (Operational):  
o Estimated Construction Cost: 
pril 2006 
uly 2009  

 300-340 million 

June 2007  
December 2008 
$ 29-33 million 
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• C-43 Reservoir – Basis of Design Report submitted, Technical Review of 

BODR and public stakeholder meetings completed; Design of Temporary 
Test Cells complete; land acquisition agreements being finalized; Tentative 
Selected Plan due soon. 

Temporary Test Cells 

 O Planned Start of Construction:    January 2006  
 O  Estimated Completion (Construction):  May 2006 
 O  Estimated Completion (Monitoring):  May 2007 

 O  Construction Cost (Bid):    $9-11 million 

C-43 Reservoir 

O Planned Start of Construction:   June 2007 
O Estimated Completion (Operational):  December 2010 
O Estimated Construction Cost:   $340-380 million 
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• C-44 Reservoir/ STA Project- Geotechnical investigations complete; 
surveying efforts initiated; initial water budget modeling complete; 
configuration defined; test cell permit applications submitted; land 
acquisition agreements being negotiated; Project Implementation Report 
completed; Basis of Design Report in progress. 

 
C-44 Reservoir and STA Test Cells  

           O Planned Start of Construction:    February 1, 2006 
      O Estimated Completion (Operational):   May 2006 
           O Estimated Construction Cost:    $6-8 million 
 

C-44 Troup Indiantown Water Control District Reconfiguration 
           O Planned Start of Construction:    October 2006 
           O Estimated Completion (Operational):   January 2007 
      O Estimated Construction Cost:    $750,000-1,500,000 
 

C-44 Reservoir/ STA’s/ Canals/ Pump Station  
           O Planned Start of Construction:          October 2006 
           O Estimated Completion (Operational):   December 2009 
           O Estimated Construction Cost:    $300-330 million 
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• EAA STA Compartments B and C (Expansions) – Basis of Designs for 
expansions (STA 2 Cell 4; STA 6 Section 2; and STA 5 Flow-way 3) 
completed; geotechnical investigation and surveying programs complete; 
early demolition and site preparation bid packages for STA 2 Cell 4 
underway. 

EAA STA 2, Cell 4 Expansion  
o Planned Start of Construction: 
o Estimated Completion (Operational): 
o Estimated Construction Cost: 

EAA STA Compartment B Buildouts 
o Planned Start of Construction: 
o Estimated Completion (Operational):  
o Estimated Construction Cost: 

EAA STA 6, Section 2 Expansion:  
o Planned Start of Construction: 
o Estimated Completion (Operational):  
o Estimated Construction Cost: 

EAA STA 5, Flow-way 3 Expansion:  
o Planned Start of Construction: 
o Estimated Completion (Operational):  
o Estimated Construction Cost: 

 

EAA STA Compartment C Buildout:  
o Planned Start of Construction: December 2006 
o Estimated Completion (Operational): June 2009 
o Estimated Construction Cost:         $ 35-38 million             

January 2006 
December 2006 
$ 14-17 million 

December 2006 
December 2008 
$ 57-61 million 

January 2006 
December 2006 
$ 15-18 million 

February 2006 
December 2006 
$ 15-18 million 
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• Picayune Strand Restoration – Basis of Design for pump stations 
complete; Preliminary Design in progress; advance demolition of existing 
site structures and asbestos removal programs being finalized; Prairie 
Canal backfilling design documents being finalized; Construction schedule 
to begin in January; surveying, geotechnical investigations and additional 
H&H modeling programs being initiated; Project Implementation Report 
completed.  

 
Prairie Canal Backfilling 
 O Planned Start of Construction:   March 2006 
 O Estimated Completion (Operational):  November 2006 
 O Estimated Construction Cost:   $4-5 million 
 
Picayune Strand Restoration 
 O Planned Start of Construction:   August 2006 
 O Estimated Completion (Operational):  March 2009 
 O Estimated Construction Cost:   $130-135 million 
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• WPAs – Acme Basin B Discharge and Site 1 Impoundment - Basis 

of Designs for Acme and Site 1 in progress; geotechnical investigation and 
surveying programs underway; land acquisitions for Acme being finalized; 
Tentative Selected Plans submitted. 

 
Acme Basin B Discharge  

O Planned Start of Construction:   February 2006 
O Estimated Completion (Operational):  December 2006 
O Estimated Construction Cost:   $ 16-18 million 

 
Site 1 Impoundment 
 O Planned Start of Construction:    October 2006 

O Estimated Completion (Operational):  July 2009 
O Estimated Construction Cost:   $ 53-56 million 
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• WPAs – C9 Impoundment, C11 Impoundment and WCA 3A/3B 

Levee Seepage Measurement – Review of existing studies and data 
completed; survey and geotechnical programs initiated or being finalized; 
Project Implementation plan expected January 2006.  

 
 

C9 Impoundment
O Planned Start of Construction:   July 2006 
O Estimated Completion (Operational):  January 2010 
O Estimated Construction Cost:   $ 53-57 million 

 
C11 Impoundment 
 O Planned Start of Construction:    August 2006 

O Estimated Completion (Operational):  February 2010` 
O Estimated Construction Cost:   $ 72-78 million 

 
WCA 3A/3B Seepage Management 
 O Planned Start of Construction:    July 2006 

O Estimated Completion (Operational):  February 2010 
O Estimated Construction Cost:   $ 17-20 million 
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• C-111 Spreader Canal – Basis of Design in progress; survey and 
geotechnical work completed; Preliminary Project Features Evaluation 
completed; Permitting Report underway; Water Availability Report 
completed; H&H Modeling underway; CCM meeting November 2005; land 
acquisition activities continue; Tentative Selected Plan due Spring 2006. 

o Planned Start of Construction: November 2007 
o Estimated Completion (Operational): December 2009 
o Estimated Construction Cost: $ 42-45 million 

• Biscayne Bay Coastal Wetlands – Basis of Design in progress; survey 
and geotechnical completed; land acquisition activities continue; Permitting 
Report completed; Water Availability Report completed; H&H Model 
underway; Environmental Assessment Summary Report completed; CCM 
meeting done; Tentative Selected Plan due February 2006. 

o Planned Start of Construction: August 2007 
o Estimated Completion (Operational): December 2008 
o Estimated Construction Cost: $ 15-17 million 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 


